
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 12/22/2003

ESTIMATE SUMMARY 10:48:34

CONTID: C12833         ESTIMATE NO: 0003 PROG 2002

PCN: 12833-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

West of Walsenburg PERCENT TIME:

PROJECT NO: NH 1603-016                   

West of Walsenburg

NAME OF ROAD: 160A

PROJECT COUNTIES: HUERFANO

CONTRACTOR:

THE WALSENBURG SAND AND GRAVEL COMPANY PAY PERIOD ENDING 12/22/2003 DATE TIME STARTED 09/23/2003

P.O. DRAWER 352 DATE LET 07/24/2003 DATE WORK BEGAN

 DATE AWARDED 08/25/2003 DATE TIME STOPPED 07/29/2004

 DATE CONTRACT EXECUTED 09/11/2003 DATE ACCEPTED 07/29/2004

WALSENBURG CO81089     719-738-1883 DATE NOTICE TO PROCEED 09/23/2003

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,027,680.58 PARTICIPATING $ $ 105,661.20

AWARD PROJECT AMT: 1,834,141.75 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -973.74

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

48.70

WORK DAYS

WORK DAYS

20.42%

1,613,640.83

105,661.20

105,661.20

104,687.46

$

$

$

$

414,039.75

0.00

414,039.75

0.00

414,039.75

-3,162.42

0.00

410,877.33

0.00

AMOUNT DUE 410,877.33 104,687.46

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 104,687.46

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

56.0 TIME ALLOW: 115

ORIG TIME ALLOW: 95
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PCN: 12833-BID    ESTIMATE RUN 12/22/2003

PROJECT: NH 1603-016                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:48:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF TREE 1.000

0.000

202-00010  
 

1.000

EACH

300.00000 300.001.000

0.00

0010 REMOVAL OF END SECTION 2.000

0.000

202-00037  
 

2.000

EACH

200.00000 400.002.000

0.00

0015 *REMOVAL OF DELINEATOR 50.000

25.000

202-00090  
 

165.000

EACH

5.00000 375.0075.000

125.00

0020 *REMOVAL OF ASPHALT MAT (PLANING) 0.000

0.000

202-00240  
 

40,404.000

SY  

0.60000 0.000.000

0.00

0025 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 10.000

0.000

202-00500  
 

10.000

EACH

2,500.00000 25,000.0010.000

0.00

0030 *REMOVAL OF GROUND SIGN 0.000

4.000

202-00810  
 

4.000

EACH

200.00000 800.004.000

800.00

0035 *REMOVAL OF FENCE 0.000

129.000

202-01000  
 

460.500

LF  

1.00000 129.00129.000

129.00

0040 *REMOVAL OF GUARDRAIL TYPE 3 0.000

0.000

202-01130  
 

875.000

LF  

3.30000 0.000.000

0.00

0045 *REMOVAL OF END ANCHORAGE 0.000

0.000

202-01300  
 

8.000

EACH

180.00000 0.000.000

0.00

0050 *CLEAN CULVERT 5.000

4.000

202-04002  
 

15.000

EACH

500.00000 4,500.009.000

2,000.00

0055 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 8,722.000

4,933.000

203-00060  
 

25,280.000

CY  

10.00000 136,550.0013,655.000

49,330.00
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PCN: 12833-BID    ESTIMATE RUN 12/22/2003

PROJECT: NH 1603-016                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:48:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 PROOF ROLLING 0.000

0.000

203-01100  
 

100.000

HOUR

60.00000 0.000.000

0.00

0065 BLADING 0.000

0.000

203-01500  
 

100.000

HOUR

75.00000 0.000.000

0.00

0070 COMBINATION LOADER 14.000

0.000

203-01594  
 

20.000

HOUR

70.00000 980.0014.000

0.00

0075 TOPSOIL 0.000

0.000

207-00205  
 

4,665.000

CY  

10.00000 0.000.000

0.00

0080 EROSION BALES (WEED FREE) 33.000

0.000

208-00011  
 

75.000

EACH

16.00000 528.0033.000

0.00

0085 CONCRETE WASHOUT STRUCTURE 2.000

1.000

208-00045  
 

3.000

EACH

5,000.00000 15,000.003.000

5,000.00

0090 EROSION CONTROL SUPERVISOR 0.488

0.134

208-00200  
 

1.000

L S 

25,000.00000 15,550.000.622

3,350.00

0095 RESET GROUND SIGN 4.000

0.000

210-00810  
 

10.000

EACH

100.00000 400.004.000

0.00

0100 *SEEDING (NATIVE) 0.000

0.000

212-00006  
 

16.000

ACRE

360.00000 0.000.000

0.00

0105 *MULCHING (WEED FREE HAY) 0.000

0.000

213-00002  
 

16.000

ACRE

450.00000 0.000.000

0.00

0110 *MULCH TACKIFIER 0.000

0.000

213-00061  
 

3,200.000

LB  

2.00000 0.000.000

0.00
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PCN: 12833-BID    ESTIMATE RUN 12/22/2003

PROJECT: NH 1603-016                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:48:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *SOIL RETENTION BLANKET (STRAW/COCONUT) 0.000

0.000

216-00041  
 

1,000.000

SY  

1.80000 0.000.000

0.00

0120 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 0.000

0.000

403-00720  
 

50.000

TON 

50.00000 0.000.000

0.00

0125 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 6 4-28) 0.000

0.000

403-33851  
 

18,996.530

TON 

46.00000 0.000.000

0.00

0130 EMULSIFIED ASPHALT (SLOW-SETTING) 0.000

0.000

411-10255  
 

8,900.000

GAL 

1.25000 0.000.000

0.00

0135 *CONCRETE CLASS D (BOX CULVERT) 188.500

62.750

601-03030  
 

413.500

CY  

350.00000 87,937.50251.250

21,962.50

0140 *REINFORCING STEEL (EPOXY COATED) 24,574.000

6,836.000

602-00020  
 

52,081.000

LB  

0.70000 21,987.0031,410.000

4,785.20

0145 24 INCH STEEL END SECTION 4.000

0.000

603-30024  
 

4.000

EACH

460.00000 1,840.004.000

0.00

0150 30 INCH STEEL END SECTION 1.000

0.000

603-30030  
 

1.000

EACH

570.00000 570.001.000

0.00

0155 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 0.000

0.000

606-00301  
 

5,512.500

LF  

13.00000 0.000.000

0.00

0155 MATERIAL ALLOWANCE GUARDRAIL AND HARDWARE 0.000

0.000LF  

13.00000 0.000.000

0.00

0160 *TRANSITION TYPE 3J 0.000

0.000

606-01385  
 

2.000

EACH

800.00000 0.000.000

0.00
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PCN: 12833-BID    ESTIMATE RUN

PROJECT: NH 1603-016                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0160 MATERIAL ALLOWANCE 3J STOCKPILLED WITH HARDWARE 0.000

0.000EACH

800.00000 0.000.000

0.00

0165 *END ANCHORAGE TYPE 3K 0.000

0.000

606-01390  
 

2.000

EACH

900.00000 0.000.000

0.00

0165 MATERIAL ALLOWANCE STOCKPILLED END ANCHOR WITH 
HARDWARE

0.000

0.000EACH

900.00000 0.000.000

0.00

0170 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 0.000

0.000

606-02001  
 

15.000

EACH

1,500.00000 0.000.000

0.00

0170 MATERIAL ALLOWANCE SRT'S STOCKPILLED 0.000

0.000EACH

1,500.00000 0.000.000

0.00

0175 *END ANCHORAGE (NONFLARED) 0.000

0.000

606-02003  
 

5.000

EACH

1,700.00000 0.000.000

0.00

0175 MATERIAL ALLOWANCE STOCKPILLED MATERIAL 0.000

0.000EACH

1,700.00000 0.000.000

0.00

0180 *FENCE BARBED WIRE WITH METAL POSTS 0.000

0.000

607-01000  
 

294.000

LF  

1.25000 0.000.000

0.00

0185 *FENCE COMBINATION WIRE WITH METAL POSTS 0.000

0.000

607-11200  
 

0.000

LF  

1.55000 0.000.000

0.00

0190 *FENCE (TEMPORARY) 0.000

0.000

607-11580  
 

0.000

LF  

1.10000 0.000.000

0.00

0195 *END POST (CHAIN LINK) 0.000

0.000

607-52905  
 

0.000

EACH

1.40000 0.000.000

0.00
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PCN: 12833-BID    ESTIMATE RUN 12/22/2003

PROJECT: NH 1603-016                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:48:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0200 *CORNER AND LINE BRACE POST (CHAIN LINK) 0.000

0.000

607-52910  
 

0.000

EACH

165.00000 0.000.000

0.00

0205 *DELINEATOR (TYPE I) 0.000

0.000

612-00001  
 

171.000

EACH

20.00000 0.000.000

0.00

0210 *DELINEATOR (TYPE II) 0.000

0.000

612-00002  
 

50.000

EACH

22.00000 0.000.000

0.00

0215 *DELINEATOR (TYPE III) 0.000

0.000

612-00003  
 

49.000

EACH

25.00000 0.000.000

0.00

0220 *SIGN PANEL (CLASS I) 0.000

0.000

614-00011  
 

21.250

SF  

22.00000 0.000.000

0.00

0225 *STEEL SIGN POST (U-2) 0.000

0.000

614-00200  
 

14.000

LF  

20.00000 0.000.000

0.00

0230 *STEEL SIGN SUPPORT (2-INCH ROUND)(POST & SOCKE T) 0.000

0.000

614-01502  
 

21.000

LF  

20.00000 0.000.000

0.00

0235 24 INCH CULVERT PIPE 62.500

0.000

617-00024  
 

62.500

LF  

60.00000 3,750.0062.500

0.00

0240 30 INCH CULVERT PIPE 19.600

0.000

617-00030  
 

19.600

LF  

70.00000 1,372.0019.600

0.00

0245 *CONSTRUCTION SURVEYING 0.488

0.134

625-00000  
 

1.000

L S 

40,000.00000 24,880.000.622

5,360.00

0250 *MOBILIZATION 0.500

0.000

626-00000  
 

1.000

L S 

60,000.00000 30,000.000.500

0.00
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PCN: 12833-BID    ESTIMATE RUN 12/22/2003

PROJECT: NH 1603-016                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:48:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0255 *EPOXY PAVEMENT MARKING 0.000

0.000

627-00005  
 

249.690

GAL 

80.00000 0.000.000

0.00

0260 *FLAGGING 236.500

218.000

630-00000  
 

2,905.000

HOUR

22.00000 9,999.00454.500

4,796.00

0265 *TRAFFIC CONTROL INSPECTION 44.000

15.000

630-00007  
 

126.000

DAY 

125.00000 7,375.0059.000

1,875.00

0270 *TRAFFIC CONTROL MANAGEMENT 17.000

13.000

630-00012  
 

88.000

DAY 

360.00000 10,800.0030.000

4,680.00

0275 *FLASHING BEACON (SOLAR) 3.000

0.000

630-80002  
 

8.000

EACH

300.00000 900.003.000

0.00

0280 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 18.000

-3.500

630-80342  
 

44.000

EACH

65.00000 942.5014.500

-227.50

0285 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 11.750

-2.250

630-80343  
 

24.000

EACH

80.00000 760.009.500

-180.00

0290 *DRUM CHANNELIZING DEVICE 39.000

0.000

630-80360  
 

100.000

EACH

22.00000 858.0039.000

0.00

0295 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 27.500

0.000

630-80364  
 

100.000

EACH

28.00000 770.0027.500

0.00

0300 *TRAFFIC CONE 22.500

0.000

630-80380  
 

150.000

EACH

3.50000 78.7522.500

0.00

0305 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

100,000.000

F A 

1.00000 0.000.000

0.00
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PCN: 12833-BID    ESTIMATE RUN 12/22/2003

PROJECT: NH 1603-016                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:48:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0310 F/A ASPHALT PAVEMENT INCENTIVE 0.000

0.000

700-70012  
 

6,436.800

F A 

1.00000 0.000.000

0.00

0315 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70021  
 

0.000

HOUR

1.00000 0.000.000

0.00

0320 F/A OJT COLORADO TRAINING PROGRAM 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0325 F/A QUALITY INCENTIVE PAYMENT 0.000

0.000

700-70025  
 

28,426.600

F A 

1.00000 0.000.000

0.00

0330 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0335 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

0350 3 IN PLASTIC PIPE MCR # 004 0.000

0.000

619-50240  
 

110.000

LF  

11.00000 0.000.000

0.00

0355 MOBILIZATION (W/O AUTOPAY) MOBILIZATION FOR CMO  #4 
G.R. AND WATERLINE

0.000

0.000

626-00100  
 

1.000

L S 

2,500.00000 0.000.000

0.00

CAT 405,331.75103,785.202,013,680.58CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0340 FIELD OFFICE (CLASS 2) 0.488

0.134

620-00002  
 

1.000

EACH

6,000.00000 3,732.000.622

804.00

0345 FIELD LABORATORY (CLASS 2) 0.488

0.134

620-00012  
 

1.000

EACH

8,000.00000 4,976.000.622

1,072.00

CAT 8,708.001,876.0014,000.00CURRENT AMT0400 $ $ $

$ 414,039.75105,661.20$2,027,680.58$CURRENT AMTPROJECT TOTAL


